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Explorer Post 632

09-10 Schedule
Draft — preliminary — Draft

Date

Topic Activity
09/30/09 Balloon Launch Overview, Safety

10/14/09 Launch Preparations

10/17/09 Balloon Launch

10/21/09 Lockheed Balloon/Debriefing
10/24/09 Balloon Launch(Weather Date)

10/28/09 Atmosphere/Weather/Launch Requirements

11/04/09 Gas Laws

11/18/09 Ham Radio/Power Batteries

12/02/09 Experiment Design/Scientific Method
12/09/09 Electronics (CricketSat?)
12/16/09 Party

01/06/10 BrainStorm Student Projects
01/13/10 Discuss Student Projects
01/20/10 Construct Boxes

01/27/10 Project Presentations/Select Projects
02/03/10 Basic Stamp Programing
02/10/10 Checklists

02/17/10 Testing/Lab tours

02/24/10 Flight Path

03/03/10 Foxhunt

03/10/10 Project Construction
03/17/10 Project Testing

03/24/10 Payload Integration

TBD

04/07/10 Launch Rehearsal 1

04/09/10 Potential Field Trip Day
04/14/10 launch Rehearsal 2

04/17/10 Balloon Launch

04/21/10 Debriefing

04/24/10 Balloon Launch (Weather Date)
04/28/10 Data Analysis

05/05/10 Presentation Practice/Planned Last Meeting

05/12/10 (meeting if needed)
Closing Ceremonies
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